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February 6, 1995 - _ o _ Delivercd Via Racsimile and
Certified Mail
Return Receipt Requested

Mr. Edward J. Hanlon, Project Coordinator

U.S. Environmental Protection Agency, Region 5

Office of Superlund, Remedial & Enforcement Response Branch
77 West Jackson Boulevard

Chicago, 1llinois 60604-3590

Subject: Granville Solvents Site Removal Action Monthly Report - January 1995
Dcar Mr. Hanlon:

On behalf of the Granville Solvents Site PRP Group, Metcalf & Eddy, Inc. submits the January 1995
Monthly Report for the Remwval Avtiva at the Granviile Solvents Site. Copies have been sent to the
following individuals: .

Mr. Mike Anastasio, U.S. EPA
Mr. Joe Fredle, U.S. EPA
Mr. Fred Myerg, Ohio EPA
* If you have questions regarding thissuhnii_ttal, pleage contact Michael Raimondo or me at (614) 890-5501.
Respectfully,

METCALT & EDDY, INC,

Gerald R. Myers
Vice President/ProjectCoordinator

cc:.  B. Pfefferle, Chairman - GS§S PRP Group
M. Raimonde, M&E

2800 Corporate Exchange Drive, Suite 250, Columbus, QH 43231
TEL: 614-890-8601 FAX: 814 800-7421
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GRANVILLE SOLVENTS SITE
REMOVAL ACTION '

MONTHLY XEPORT
JANUARY, 1995

This monthly report meets the requirement set forth in the Administrative Order on Consent (AQC,
September 7, 1994) between the U.S. EPA and the Granville Solvents Site (GSS) Potentially Responsible
Parties (PRP) Group in Section 2.5 Reporting. The AOC requires the submission of a montily written
progress report concerning actions undertaken pursuant to the AQC.

[.  PROGRESS MADE DURING REPORTING PERIOD

The groundwater pumping and treament system was constructed and completed on December 20, 1994,

 The system was operational, fulfllling the requirement sct forth in the AQC in Section V.2.e.1. Al
treated groundwater gencrated from extraction wells GSS-EW1 and GSS-EW?2 is heing discharged to
Raccoon Creek. Chemical analysis of discharge water from the treatment system has met the discharge
limits reported in the Operational Plan submitted on December 1, 1994. The analytical results of samplcs
collected from December 20, 1994 through Janvary 17, 1995 are reported in the Aquifer Pumping Test
Report submitted on January 31, 1995.

Seven air monitoring stations surround the GSS which arc intended (0 monitor ambient air conditions
for influcnces from the groundwater treatment system. Air samples were collected Januvary 6, 13, and
20, 1995 and will be reported in (e Air Analytical Report submitted on March 15, 1995, Weather
station data collected concurrently with the air samples will also be reported in the March 1995 Report.
The weather station, located adjacent to the building housing the treatment system, records changes in
temperature, relative humidity, precipitation, barometric pressure, wind speed, and wind direction as
specified in the AOC Section V.2.b and the Air Monitoring Plan dated October 19, 1994,

Responses to the U.S. EPA and Ohio EPA comments received on November 8 and 16, and December
14, 1994 were submitted on January 31, 1995, The response rcport addressed issues regarding the
Operational Plan, Work Plan, discharge limits for water from the treatment system, effective pumping
rates and groundwater capture, as well as other concerns in the comments.

The analysis of the short- and long-term aquifer pumping test are reported in the Aquifer Pumping Test
Report submitted. on Jamary 31, 1995, Results from the pumping tests will be used to determine the
ownber and placement of wells for the monitoring and sentinel well network to be addressed in the March
15, 1995 Groundwater Monitoring Well Program,

Members of the GSS PRP Group and M&E conducred a tour of the GSS for representatives of the U.S.
EPA, Ohio EPA, and Granville’s city manager on January 12, 1995. A demonstration of the treatinent
plant operations was alsn given. The following individuals attended the Site demonstrativu on behalf
of the U.S. EPA, Ohio EPA, and the Village of Granville: '

Mike Anastasio, U.S. EPA
Tred Myers, Ohio FPA
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Mike Bondog, Ohie EPA
Doug Phunkett, Village of Granville

The following tasks were also completed during the reparting period:

[

Completed long-term aquifer pumping test on Jammary 20, 1995,

Initiated grouadwatcr trcatability study on January 21, 1993.

1

Collected test data and analyzed that data for the short- and long-term aquifer pumping
test. . '

Submitted Aquifer Pumping Test Report on January 31, 1995.

. Collected groundwater samples from the treatment system influent and effluent sampling ports

during reporting period. The groundwater samples were collected ou the following dates:
January 3, 1995

© Januwary 9, 1295
January 17, 1995

The results of the analyses of the groundwater samples collected on these dates are presented i
the Janvary 1995 Aquifer Pumping Test Report.

Collected ambicnt air samples from the seven alr monitoring stations surrounding the Site

- on the following dates:

January 6. 1995
January 13, 1995
January 20, 1995

Conducted a Site demonstration to the U.S. EPA, Ohio EPA. and the Village of Granville on
January 12, 1995.

. DELIVERABLES (THIS PERIOD AND NEXT PERIOD)

Current Period:

Deliverabie ' Due Date - o Delivered

Jauuary Monthly Report ‘ February 7, 1995 February 7, 1995

Aquifer Pumping Test Report January 31, 1995 Janvary 31, 1995

EPA Comments - GSS PRP Group ' _ _
Respanse Report January 31, 1995 : January 31, 1995

Removal Action Work Plan -Jannary 31, 1995 January 31, 1995
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Next Period:

Deliverable Due Date _ Delivered
Febtuary Monthly Report + March 7, 1995 :
Groundwater Monitoring :

Well Program ‘March 15, 1995

III. DHFIMTIES ENCOUNTERED AND REMEDIAL ACTIONS TAKEN TIIiS PERIOD
. No difliculties eucountered duriug this reporting period. - |

Iv. ANTICIPATED ACTIVITIES _PURING NEXT REPORTING- PERIOD

During the next reporting period', the following tasks are scheduled to be performed:

. Sample treatment system influent/effluent water.

o Collect samples from air monitoring stations.

o Develop groundwater well and sentinel well network to be presented in the March 15, 1995
Ggoundwater Monitoring Well Program. _
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